BRECKINRIDGE COUNTY PROJECT DEVELOPMENT BOARD
REGULAR MEETING

JUNE 15,2010

Re: Call to Order

Chairman Powers called to order the regularly scheduled meeting of the Breckinridge
County Project Development Board at 5:30 CST at the Breckinridge County Fiscal Court
Annex Building on June 15, 2010. Roll Call. Members Present:

Judge Executive Ray Powers, Chair
Attorney Tom Brite, KY Bar Representative
Judge Shan Embry, District Judge

Squire James Henning, Magistrate

Judge Bruce Butler, Circuit Judge

Charles Allen Wilson, Citizen at Large

Ronnie McCall, AOC Advisor
6 members present representing a quorum.

Re: Approval of Minutes- May 25, 2010

Chairman Powers entertained a motion to approve the minutes of the May 25" meeting
with the correction listing Ronnie McCall as AOC Advisor. James Henning moved,
seconded by Charles Allen Wilson to approve the minutes with the stated correction.
Chairman Powers called for a vote on the motion. ALL PRESENT VOTING AYE.
MOTION CARRIED.

Re: Design Discussion-Dennis Arthur, Architect, Brandstetter Carroll

Mr. Dennis Arthur led a discussion on the brick and mortar options and addressed the
questions and concerns of the board members. After stating their preferences the decision
was made to vote on the samples. Chairman Powers called for a motion to approve the
final choice. Judge Butler moved, seconded by Tom Brite to approve sample #2 with
dark mortar. ALL PRESENT VOTING AYE. MOTION CARRIED. Chairman
Powers turned the floor over to Richard Mitchell for an update on the construction
progress.

Re: Construction Update

Mr. Richard Mitchell gave a report on the bad soils issue and stated that it had resulted in
29 lost days adding to the 20 previous days lost due to weather making a total to date of
49 lost days for the project. Richard Mitchell and Dennis Arthur answered questions and
addressed the concerns of the board members concerning drainage, overflow, concrete
testing, surveyor misinformation, street cutting, elevation corrections and geothermal
field movement. Following a discussion on the topics, Richard Mitchell asked for
approval from the board to proceed with proposal request #2 that included the site plan
alterations recommended to address the water line elevations and #3 that included the



rearrangement of the recommended spaces in the interior and the relocation of the
geothermal field. Subsequent to discussion Tom Brite moved, seconded by Charles Allen
Wilson to approve #2 and #3 proposals requests. Chairman Powers called for a vote on
the motion. ALL PRESENT VOTING AYE. MOTION CARRIED. Richard pointed
out that the site plan alterations had resulted in around a $7,000 dollar credit towards the
project. Mr. Mitchell also introduced a new change order that was necessary to fix the
grades for $20,133.97. Charles Allen Wilson moved, seconded by Tom Brite to approve
the change order. Chairman Powers called for a vote on the motion. ALL PRESENT
VOTING AYE. MOTION CARRIED. Richard Mitchell finished his report and
recommended that anyone wanting to tour the construction site contact Roger Hayes at
(502) 271-8444 and make arrangements. Chairman Powers stated that there would be no
financial report and turned the floor over to Mr. Ronnie McCall.

Re: AOC Report-Ronnie McCall

Mr. Ronnie McCall reported that Marcie Johns and Connie Brumfield were scheduled to
have a meeting on June 23" to review and discuss any issues concerning the Circuit
Court Clerk Office areas for final approval and further requested the boards approval of
the AOC approved invoices in #5A (Exhibit 61510-A), in the amount of $5 12,132.94,
Subsequent to discussion, Judge Butler moved, seconded by Charles Allen Wilson to
approve payment of the submitted invoices. Chairman Powers called for a vote on the
motion. ALL PRESENT VOTING AYE. MOTION CARRIED. Ronnie McCall also
submitted for approval invoices totaling $78,691.18 for the second half of the bad soils
mitigations. Subsequent to discussion, Charles Allen Wilson moved, seconded by Tom
Brite to approve payment of the invoices. Chairman Powers called for a vote on the
motion. ALL PRESENT VOTING AYE. MOTION CARRIED. Richard Mitchell
further stated that the total soils issues had been estimated to cost around $275,000
dollars but it now appeared to be closer to $230,000 to $246,000 dollars.

Re: Other Reports and New Business

Following no additional reports and no new business the next meeting date was set for
July 20" at the Annex Building at 5:30 pm CST. Chairman Powers requested that Tom
Brite continue the meeting due to a weather advisory announcement that he as Judge
Executive was responsible to transmit. Tom Brite moved, seconded by James Henning to
adjourn the meeting. ALL PRESENT VOTING AYE. MOTION CARRIED.

Secretary Certification

I, Odessa Hobbs, having been appointed as Project Development Board Secretary do
respectfully submit and certify that this is a true and accurate record of the actions taken
by the Breckinridge County Project Development Board at the meeting of June 15, 2010.

Odessa K. Hobbs, PDB Secretary



